

Project Planner

LOUNGE REFURBISHMENT

Select a period to highlight at right. A legend describing the charting follows.

Period Highlight: 1
 Plan Duration
 Actual Start
 % Complete
 Actual (beyond plan)
 % Complete (beyond plan)

ACTIVITY	PLAN START	PLAN DURATION	ACTUAL START	ACTUAL DURATION	PERCENT COMPLETE	APRIL																														MAY					
						1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2				
Remove Boards	08/04/2019	2	8	2	0%																																				
Replace Glass	10/04/2019	1	10	1	0%																																				
Fit Air Con	11/04/2019	2	11	2	0%																																				
Redecoration	15/04/2019	12	15	12	0%															EASTER																					
Electrics	15/04/2019	3	15	3	0%																																				
Strip Laminate	25/04/2019	2	25	2	0%																																				
Fit Laminate	29/04/2019	1	29	1	0%																																				
Fit Carpet	30/04/2019	2	30	1	0%																																				
Fit Blinds	02/05/2019	2	31	2	0%																																				
ReplaceBoards	02/05/2019	2	31	2	0%																																				